EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 2010-09-17

2. Agency: 429

3. Bureau: 00

4. Name of this Investment: National Source Tracking System (NSTS)

5. Unique Project (Investment) Identifier (UPI): 429-00-01-04-01-1010-00

6. What kind of investment will this be in FY 2012?: Mixed Life Cycle
e Planning
e Full Acquisition
e Operations and Maintenance
e Mixed Life Cycle
e Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2006

8.

a. Provide a brief summary of the investment and justification, including a brief description of how
this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.

This investment includes the National Source Tracking System (NSTS) and the License Verification
System (LVS). Establishment of the NSTS was required under the Energy Policy Act of 2005. NSTS
provides a Web-based, full life cycle tracking of individual sealed sources containing nuclear materials
and it directly supports the Nuclear Regulatory Commission (NRC) mission areas of nuclear materials
safety and security of radioactive material with emphasis on accountability for radioactive sources. These
Sources, used in varied industrial and medical settings could potentially be stolen and used to produce a
“dirty bomb”, involving the use of conventional explosives in combination with Sources. Through detailed
tracking in the NSTS, the NRC and other concerned government agencies are able to readily determine
when Sources of concern are in transit, overdue, or amassed in a given geographic area. NSTS is
currently in production and a major release to provide automated alert and improved reporting capabilities
is currently under development. LVS is envisioned as a “national verification system” that would access
NRC and Agreement State licensee information and be used for purposes of detecting and preventing
unauthorized parties with malicious intent from obtaining radioactive materials. LVS is currently in the
planning phase. Specific accomplishments: FY2011 - Delivery of NSTS v2.0 - major release that adds
real-time reporting, alert generation and notification, and other key enhancements. FY2012 - Delivery of
LVS 1.0 - initial deployment.

b. Provide any links to relevant websites that would be useful to gain additional information on the
investment including links to GAO and IG reports.

NONE

9.

a. Provide the date of the Agency’s Executive/lnvestment Committee approval of this investment.
2010-08-31
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b. Provide the date of the most recent or planned approved project charter. 2005-10-31

10. Contact information?
a. Program/Project Manager Name: *
Phone Number: *
Email: *
b. Business Function Owner Name (i.e. Executive Agent or Investment Owner): Charles L. Miller
Phone Number: *
Email: *

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA): Project manager has been validated according to FAC-P/PM or DAWIA criteria as
qualified for this investment.
e Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
e Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.
e Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or
DAWIA criteria.
e Project manager assigned but qualification status review has not yet started.
e No project manager has yet been assigned to this investment.
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

PY-1
and
earlier

Subtotal Planning & *
Acquisition(DME):

Subtotal O&M and b
Disposition Costs
(SS):

TOTAL FTE Costs *

TOTAL (not *
including FTE
costs):

TOTAL (including *
FTE costs):

*

Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY
2010
*

CY
2011

(CY Continuing
Resolution)

BY BY+1 BY+2 BY+3
2012 2013 2014 2015
* * * *

* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *

*

* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
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Table I.B.1: Summary of Funding
(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY-1 PY CY BY BY+1 BY+2 BY+3
and 2010 2011 2012 2013 2014 2015
earlier (CY Continuing
Resolution)
N

2. Insert the number of years covered in the column “PY-1 and earlier”: 4

3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:

*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

Contract
Status

Awarded

Awarded

Awarded

Awarded

Awarded

Contracting
Agency ID

3100

3100

3100

3100

3100

Procurement
Instrument
Identifier (PIID)

DR0206005

NRCT001

NRCTO001

NRCDR3308307

NRCTO001

Indefinite
Delivery Vehicle
(IDV) Reference

ID

GS35F4524G

NRC4110017

NRC4110017

GS35F0153M

NRCDR3310324

Solicitation
1D

41-09-008

41-09-008

Table I.C.1 Contracts Table

Alternativ] EVM
e Require
financing o}

Ultimate
Contract
Value (M)

* * $25.3
* * $17.7
* * $24.4
* * $1.0
* * $2.3

Type of
Contract/Ta
sk Order
(Pricing)

Labor Hours

Firm Fixed
Price

Firm Fixed
Price

Combination
(two or more)

Labor Hours

Is the
contract
a
Perform
ance
Based
Service
Acquisit
ion
(PBSA)?

Effective
date

2005-12-22

2010-05-11

2010-05-11

2008-06-23

2010-09-16

Actual or
expected
End Date of
Contract/Ta
sk Order

2011-05-31

2011-05-10

2011-05-10

2013-06-22

2013-05-14

Short
description
of
acquisition

Extent
Competed

N SafeSource
Phase Il -
National
Source
Tracking
System

Y Integrated
Source
Management
Portfolio

Y Integrated
Source
Management
Portfolio

Y Managed
Public Key
Infrastructure
Support
Services

Y V&V
Services
Supporting
FSME
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DR0206005&contractIDVPIID=GS35F4524G&contractAgencyID=3100&fundAgencyID=31&idvAgencyID=4730
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=NRCDR3308307&contractIDVPIID=GS35F0153M&contractAgencyID=3100&fundAgencyID=31&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=NRCT001&contractIDVPIID=NRCDR3310324&contractAgencyID=3100&fundAgencyID=31&idvAgencyID=3100
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Table I.C.1 Contracts Table
Contract [ Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate
Status Agency ID Instrument Delivery Vehicle ID e Require Contract

Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of
I}

Type of Is the Effective Actual or Extent Short
Contract/Ta | contract date expected Competed | description

of
(Pricing) | Perform Contract/Ta acquisition

ance sk Order
Based
Service
Acquisit
ion
(PBSA)?

systems

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:

*

3.

a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *

c.Was the Acquisition Plan approved in accordance with agency requirements *

d.If "yes," enter the date of approval? *

e.ls the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 135147 *

g.If an Acquisition Plan has not been developed, provide a brief explanation.

*
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Part Il: IT Capital Investments

Section A: General

a.Confirm that the IT Program/Project manager has the following competencies: configuration
management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. yes

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education.

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. nsts is a system that utilizes a cloud environment.

3. Provide the date of the most recent or planned Quality Assurance Plan 2010-08-03

4.
a.Provide the UPI of all other investments that have a significant dependency on the successful
implementation of this investment.
b.If this investment is significantly dependent on the successful implementation of another
investment(s), please provide the UPI(s). 429-00-01-04-01-1000-00

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 2010-08-25

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2010-08-10
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Section B: Cost and Schedule Performance

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Actual Planned Percent] Actual Percent
Activity Transition Plan (M) Date Date Completion Date} Completion Date Complete Complete
Milestone
Identifier
NSTS V1 (Source DME * $1.0 $1.0 2005-12-23 2005-12-23 2006-04-27 2006-04-27 100.00% 100.00%
Tracking)
Requirements
Validation
NSTS V1 (Source DME * $1.6 $1.6 2006-03-14 2006-03-14 2007-11-30 2007-11-30 100.00% 100.00%
Tracking) System
Design
NSTS V1 (Source DME * $1.3 $1.3 2006-03-06 2006-03-06 2008-07-31 2008-07-31 100.00% 100.00%
Tracking)

Security Planning

NSTS V1 (Source DME * $2.0 $2.0 2006-12-04 2006-12-04 2008-05-09 2008-05-09 100.00% 100.00%
Tracking) Final
Build Inspection

NSTS V1 (Source DME * $1.4 $1.4 2007-12-03 2007-12-03 2008-09-16 2008-09-16 100.00% 100.00%
Tracking)
System Testing

NSTS V1 (Source DME * $0.4 $0.4 2008-08-25 2008-06-19 2008-10-15 2008-10-15 100.00% 100.00%
Tracking)
Security Testing
and Evaluation

NSTS V1 (Source DME * $0.9 $0.9 2008-11-13 2008-11-13 2009-01-07 2009-01-07 100.00% 100.00%
Tracking)
Authority to
Operate (ATO)

NSTS V1 (Source DME * $0.7 $0.7 2008-12-04 2008-12-04 2009-01-15 2009-01-15 100.00% 100.00%
Tracking)
Production
Deployment

NSTS V1 (Source DME * $0.7 $0.6 2009-01-08 2009-01-08 2009-04-03 2009-04-03 100.00% 100.00%
Tracking) Project
Closeout

NSTS V1 (Source DME * $4.6 $5.0 2008-06-01 2007-11-28 2008-12-31 2008-12-05 100.00% 100.00%
Tracking) Set-up
hosting
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Planned Percent] Actual Percent
Activity Transition Plan ($M) Date Date Completion Date] Completion Date Complete Complete
Milestone
Identifier
environment
NSTS V1 (Source DME * $1.1 $0.8 2008-10-01 2008-06-01 2008-12-31 2008-11-30 100.00% 100.00%
Tracking)
Environment
Readiness
Review
NSTS V2 (Alerts DME * $0.2 $0.2 2009-03-09 2009-03-09 2009-05-15 2009-07-02 100.00% 100.00%

and Reporting)
Requirements
Validation

NSTS V2 (Alerts DME * $0.2 $0.2 2009-04-09 2009-04-08 2009-06-18 2009-07-07 100.00% 100.00%
and Reporting)
Update System

DB Design

NSTS V2 (Alerts DME * $0.0 $0.0 2009-04-09 2009-04-20 2009-07-02 2009-12-14 100.00% 100.00%
and Reporting)
Update Security

Plan

NSTS V2 (Alerts DME * $0.9 $1.4 2009-04-08 2009-04-13 2009-12-16 2010-04-14 100.00% 100.00%
and Reporting)

Final Build

Inspection

NSTS V2 (Alerts DME * $0.8 $0.8 2009-12-28 2009-12-28 2010-11-17 2010-11-30 100.00% 100.00%
and Reporting)
System Testing

NSTS V2 (Alerts DME * $0.4 $0.4 2010-12-30 2010-12-15 2011-05-12 96.00% 99.00%
and Reporting)

Security and

IV&V Testing

NSTS V2 (Alerts DME * $0.3 $0.1 2011-04-02 2011-03-18 2011-05-18 35.00% 35.00%
and Reporting)
Authority to
Operate (ATO)
Revised System

NSTS V2 (Alerts DME * $0.5 $0.0 2011-03-07 2011-03-21 2011-05-30 2.00% 2.00%
and Reporting)

Production

Deployment
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Planned Percent] Actual Percent
Activity Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete

Milestone
Identifier

NSTS V2 (Alerts DME * * * 2011-05-31 * 2011-06-10 * * *
and Reporting)
Project Closeout

NSTS V3 DME * $1.1 $0.0 2011-04-04 2011-04-01 2011-06-26 1.00% 1.00%
(License
Verification
Subsystem)
Analysis Phase

NSTS V3 DME * * * 2011-06-27 * 2011-09-30 * * *
(License
Verification
Subsystem)
Design Phase

NSTS V3 DME * * * 2011-09-04 * 2012-07-23 * * *
(License
Verification
Subsystem)
Development
Phase

NSTS V3 DME * * * 2012-07-15 * 2012-09-05 * * *
(License
Verification
Subsystem)
Deployment
Phase

Operations SS * $2.2 $2.6 2009-01-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
(hosting and help
desk) FY09

Operations SS * $2.4 $3.1 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%
(hosting and help
desk) FY10

Maintenance SS * $0.5 $0.3 2008-10-01 2008-10-30 2009-01-31 2009-01-12 100.00% 100.00%
NSTS
V1.01/V1.02

Maintenance SS * $0.5 $0.2 2009-02-01 2009-01-07 2009-05-31 2009-05-08 100.00% 100.00%
NSTS Vv1.03

Maintenance SS * $0.5 $0.3 2009-06-01 2009-02-02 2009-09-30 2009-09-08 100.00% 100.00%
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Description of
Activity

DME or SS

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Agency EA
Transition Plan
Milestone
Identifier

Planned Cost
(M)

Actual Cost ($M)

Planned Start
Date

Actual Start
Date

Planned
Completion Date

Completion Date

Planned Percent] Actual Percent
Complete Complete

NSTS V1.1

Maintenance
NSTS V1.2

Maintenance
NSTS V1.3

User-Help Desk
Support - FY11 -
Release 1

Hosting &
Operations -
FY12- Release 1

System
Maintenance -
FY12- Release 1

User-Help Desk
Support - FY12-
Release 1

Hosting &
Operations -
FY13- Release 1

System
Maintenance -
FY13- Release 1

User-Help Desk
Support - FY13-
Release 1

Hosting &
Operations -
FY14- Release 1

System
Maintenance -
FY14- Release 1

User-Help Desk
Support - FY14-
Release 1

SS

SS

SS

SS

SS

SS

SS

SS

SS

SS

SS

SS

$0.9

$0.9

$0.8

$0.2

$1.4

$0.8

2009-10-01

2010-02-01

2010-10-01

2011-10-01

2011-10-01

2011-10-01

2012-10-01

2012-10-01

2012-10-01

2013-10-01

2013-10-01

2013-10-01

2009-10-01

2010-05-01

2010-10-01

2010-01-31

2010-05-31

2011-03-31

2012-03-31

2012-03-31

2012-03-31

2013-03-31

2013-03-31

2013-03-31

2014-03-31

2014-03-31

2014-03-31

2010-01-31

2010-09-30

2011-03-31

100.00% 100.00%
100.00% 100.00%
100.00% 100.00%

* *

* *

* *

* *

* *

* *

* *

* *

* *
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Description of
Activity

DME or SS

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Agency EA
Transition Plan
Milestone
Identifier

Planned Cost
(M)

Actual Cost ($M)

Planned Start
Date

Actual Start
Date

Planned
Completion Date

Completion Date

Planned Percent] Actual Percent
Complete Complete

Hosting &
Operations -
FY15- Release 1

System
Maintenance -
FY15- Release 1

User-Help Desk
Support - FY15-
Release 1

Hosting &
Operations -
FY16- Release 1

System
Maintenance -
FY16- Release 1

User-Help Desk
Support - FY16-
Release 1

Hosting &
Operations -
FY17- Release 1

System
Maintenance -
FY17- Release 1

User-Help Desk
Support - FY17-
Release 1

Hosting &
Operations -
FY18- Release 1

System
Maintenance -
FY18- Release 1

User-Help Desk
Support - FY18-
Release 1

SS

SS

SS

SS

SS

SS

SS

SS

SS

SS

SS

SS

2014-10-01

2014-10-01

2014-10-01

2015-10-01

2015-10-01

2015-10-01

2016-10-01

2016-10-01

2016-10-01

2017-10-01

2017-10-01

2017-10-01

2015-03-31

2015-03-31

2015-03-31

2016-03-31

2016-03-31

2016-03-31

2017-03-31

2017-03-31

2017-03-31

2018-03-31

2018-03-31

2018-03-31

* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
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Description of
Activity

DME or SS

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Agency EA
Transition Plan
Milestone
Identifier

Planned Cost
(M)

Actual Cost ($M)

Planned Start
Date

Actual Start
Date

Planned
Completion Date

Planned Percent] Actual Percent

Completion Date Complete Complete

Hosting &
Operations -
FY19- Release 1

System
Maintenance -
FY19- Release 1

User-Help Desk
Support - FY19-
Release 1

Hosting &
Operations -
FY20- Release 1

System
Maintenance -
FY20- Release 1

User-Help Desk
Support - FY20-
Release 1

Hosting &
Operations -
FY11- Release 1

System
Maintenance -
FY11 - Release 1

Hosting &
Operations -
FY11 - Release 2

System
Maintenance -
FY11 - Release 2

User-Help Desk
Support - FY11 -
Release 2

Hosting &
Operations -
FY12- Release 2

SS

SS

SS

SS

SS

SS

SS

SS

SS

SS

SS

SS

$0.6

$0.7

$0.6

$0.7

$0.8

$0.7

$0.7

$0.0

$0.0

$0.0

2018-10-01

2018-10-01

2018-10-01

2019-10-01

2019-10-01

2019-10-01

2010-10-01

2010-10-01

2011-04-01

2011-04-01

2011-04-01

2012-04-01

2010-10-01

2010-10-01

2011-04-01

2011-04-01

2011-04-01

2019-03-31

2019-03-31

2019-03-31

2020-01-31

2020-01-31

2020-01-31

2011-03-31

2011-03-31

2011-09-30

2011-09-30

2011-09-30

2012-09-30

* * *

* * *

* * *

* * *

* * *

* * *
2011-03-31 100.00% 100.00%
2011-03-31 100.00% 100.00%

1.00% 1.00%

1.00% 1.00%

1.00% 1.00%
* * *
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Description of
Activity

DME or SS

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Agency EA
Transition Plan
Milestone
Identifier

Planned Cost
(M)

Actual Cost ($M)

Planned Start
Date

Actual Start
Date

Planned
Completion Date

Completion Date

Planned Percent] Actual Percent
Complete Complete

System
Maintenance -
FY12- Release 2

User-Help Desk
Support - FY12-
Release 2

Hosting &
Operations -
FY13- Release 2

System
Maintenance -
FY13- Release 2

User-Help Desk
Support - FY13-
Release 2

Hosting &
Operations -
FY14- Release 2

System
Maintenance -
FY14- Release 2

User-Help Desk
Support - FY14-
Release 2

Hosting &
Operations -
FY15- Release 2

System
Maintenance -
FY15- Release 2

User-Help Desk
Support - FY15-
Release 2

Hosting &
Operations -
FY16- Release 2

SS

SS

SS

SS

SS

SS

SS

SS

SS

SS

SS

SS

2012-04-01

2012-04-01

2013-04-01

2013-04-01

2013-04-01

2014-04-01

2014-04-01

2014-04-01

2015-04-01

2015-04-01

2015-04-01

2016-04-01

2012-09-30

2012-09-30

2013-09-30

2013-09-30

2013-09-30

2014-09-30

2014-09-30

2014-09-30

2015-09-30

2015-09-30

2015-09-30

2016-09-30

* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
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Description of
Activity

DME or SS

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Agency EA
Transition Plan
Milestone
Identifier

Planned Cost
(M)

Actual Cost ($M)

Planned Start
Date

Actual Start
Date

Planned
Completion Date

Completion Date

Planned Percent] Actual Percent
Complete Complete

System
Maintenance -
FY16- Release 2

User-Help Desk
Support - FY16-
Release 2

Hosting &
Operations -
FY17- Release 2

System
Maintenance -
FY17- Release 2

User-Help Desk
Support - FY17-
Release 2

Hosting &
Operations -
FY18- Release 2

System
Maintenance -
FY18- Release 2

User-Help Desk
Support - FY18-
Release 2

Hosting &
Operations -
FY19- Release 2

System
Maintenance -
FY19- Release 2

User-Help Desk
Support - FY19-
Release 2

Hosting &
Operations -
FY20- Release 2

SS

SS

SS

SS

SS

SS

SS

SS

SS

SS

SS

SS

2016-04-01

2016-04-01

2017-04-01

2017-04-01

2017-04-01

2018-04-01

2018-04-01

2018-04-01

2019-04-01

2019-04-01

2019-04-01

2020-02-01

2016-09-30

2016-09-30

2017-09-30

2017-09-30

2017-09-30

2018-09-30

2018-09-30

2018-09-30

2019-09-30

2019-09-30

2019-09-30

2020-05-10

* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
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Table 11.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

System SS * * * 2020-02-01 * 2020-05-10 * * *
Maintenance -
FY20- Release 2

User-Help Desk SS * * * 2020-02-01 * 2020-05-10 * * *
Support - FY20-
Release 2

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion. As of August 2010, the investment's overall cost and schedule
variances are within 10 percent of the current baseline.

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting
whether actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program
requirements. The details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis.
2010-08-18

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation?
yes
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name Type of Financial System BY Funding
* * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table 11.D.1. Customer Table:

Customer Agency Joint exhibit approval date

NONE

Table 11.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)
* * *

Table I1.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner Partner exhibit 53 UPI CY Monetary CY “In-Kind” CY BY Monetary BY “In-Kind” BY
Agency (BY 2012) Contribution Contribution Fee-for-Service Contribution Contribution Fee-for-Service

NONE

Table I1.D.4. Legacy Systems Being Replaced

Name of the Legacy Current UPI Date of the System
Investment of Systems Retirement
* * *
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section E: Performance Information

Mission and Business Catastrophic Defense
Results

* - Indicates data is redacted.

Number of days required
to reflect updated
regulations through the
NSTS

Table I.E.1la. Performance Metric Attributes

annual

Count

Decrease The NSTS is updated 2008-10-01
within 7 days of approval
of new regulations or
policies affecting the
possession and transfer
of radiological sources.
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